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January 6th, 2022 

 

Public Works/Engineering Department 

City of Marshalltown 

24 N. Center Street  

Marshalltown, IA 50158 

 

RE: Riverview Park Stormwater Pump Station – Retaining Wall & Paving – Change Request #02 [Revised Reinforcing Steel] 

 

The revised plan sheet S-02 issued as part of ITC-01 by Stanley Consultants, Inc. dated March 11th, 2021 included revisions to the 

design such as the addition of a mudslab below the footing and a few dimensional adjustments to the wall.  As part of the 

design adjustment in this ITC Stanley Consultants adjusted the size and spacing design of the concrete reinforcing steel.  

Because these reinforcing size and spacing revisions were not clearly highlighted or clouded on the revised plan or noted in the 

ITC narrative or email body to Woodruff Construction, the reinforcing steel adjustments were just recently discovered.  The 

revised design changed all the footing and wall reinforcing size and spacing so that almost none of the previously fabricated 

reinforcing steel is useful (in an effort to be economical with materials we are utilizing the vertical wall reinforcing pieces as 

those sizes did not change, only the spacing changed).   

 

This design change is certainly a legitimate scope change and therefore results in a cost increase to the City of Marshalltown.  

Because this change request is provided much later than anticipated I am offering that this change request be made with no 

increased installation labor costs to Woodruff Construction and no overhead and profit markup to Woodruff Construction and I 

am only asking for the City of Marshalltown to compensate Woodruff Construction for the suppliers’ cost of the revised steel 

material.  Additionally, Stetson Building Products is supplying this steel at a rate of $1,397.00/Ton which is approximately 5% 

less than market rate. 

 

Our total price to perform the subject changed work is $12,320.00.  The following supporting documentation is attached: 

 

• Woodruff Construction Change Request Cost Breakdown 

• Change Request from Stetson Building Products 

 

Please know that although it is unfortunate that this change request is coming so late in the project both Woodruff Construction 

and its’ supplier are making an effort to provide the best value possible to the City of Marshalltown.  If you do require additional 

clarification, please do not hesitate to contact me.  Thank you for your prompt response. 

 

Regards, 

 

 

 

Alan A. White        

Project Manager       

Woodruff Construction, Inc.      

(515) 357-0889        



Woodruff Construction - Change Request #002

Project Name: City of Marshalltown - Riverview Park Stormwater Pump Station

Retaining Wall And Paving

Woodruff Project # 20-052

Woodruff Change Request # 002

Cost Breakdown [Self Performed Scope]

Labor ADD $0.00

Material ADD $12,320.00

Other   

Raw Subtotal $12,320.00

Bond & Insurance @ 0.0% $0.00

Overhead & Profit @ 0.0% $0.00

Total [Self Performed Scope] $12,320.00



                  
 

          

151 North 16th Avenue 
Eldridge, IA 52748 
                                  

www.stetsonbuildingproducts.com 
 
 

CHANGE ORDER REQUEST 
 
 

Date:   1-3-22        Project: Riverview Park Pump Station 
Contractor: Woodruff Construction    Location: Marshalltown, IA 
Attn: Alan White      Architect: Stanley Consultants 
 
 
Stetson Building Products, Inc. proposes to furnish reinforcing steel in accordance with plans and 
specification as prepared by Stanley Consultants and to be in accordance with the latest edition of the 
C.R. S. I. Manual of Standard Practice.   All material will comply with ASTM A615, grade 60.  
Quoted By CC 
 
 

Change Order #1(FINAL REVISED):  Approx. 8.82 TONS REBAR..$12,320.00 LUMP SUM 
   

Description:  Added reinforcing steel per re-design of concrete retaining walls and footings.  We have 
taken into consideration existing rebar on site to be used and this is for adds only necessary to complete 
construction.  Price includes materials, detailing and delivery to jobsite. 
Comprehensive breakdown: 
Footing/Dowel Rebar: 
Base mat changed all rebar from #6 @ 12” to #7 @ 12” – Replace all existing rebar and standees.  Total 
add weight of 8,630 lbs 
Dowels spacing changed from 12” o.c. to 6” o.c.  Utilize existing dowels and add extra for spacing.  Total 
add of 1,256 lbs.   
Wall Rebar Changes: 
Wall Vertical rebar spacing changed from 12” o.c. to 6” o.c. Utilize existing wall vertical and add extra 
for spacing.  Total add of 3,069 lbs. 
Wall Horizontal change all bar from #4 @ 12” to #6 @ 12” and add extra corners.  Replace all existing 
rebar with new.  Total add of 4,685 lbs. 
***We were able to utilize approx. 4340 lbs of the original 7640 lbs of existing rebar.  
 
   

***Stetson Building Products will not proceed with the above work until accepted in writing. 
         
SALES TAX NOT INCLUDED 
 
Accepted ___________________________________        
     Company 
 

    ___________________________________  
     Name 
 

               ___________________________________  
     Date 

    
 

http://www.stetsonbuildingproducts.com/

